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Project Purpose and Need

* Project Purpose

= The purpose of the Hoel Avenue/Silverado Drive, STH 138, and
Roby Road intersection improvements along US 51 is to provide a
safe and efficient transportation system to serve present and long-
term travel demand while minimizing disturbance to the
environment.

* Project Needs
= Improve intersection safety (Roby Road has received HSIP funding)
= Accommodate projected traffic volumes
= Improve bicycle and pedestrian accommodations
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Proposed Staging

* Projects will be constructed together.

» Jackson Street signal between the two project areas will maintain
normal operation during construction.

* \We will review the staging concepts of each construction area.



Proposed Staging — STH 138 and Hoel/Silverado

Stage 1

STH 138

" MAINTAIN EXISTING
TRAFFIC CONTROL

JACKSON sT

MANTAN EXISTING
TRAFFIC CONTROL

I WOE LANE

MAINTAIN ACCESS
TO DRIVEWAY

STAGE L

L USK SI TRAFFIC WLL TRAVEL ON DXISTING ROADNAY, AND BE REDUCED TO OME LANE N EACH DRECTION. USH SI
2. TRAFFIC ON STH 138 AND HOLL AVINUE WLL TRAVEL ON EXISTING ROADWAY.
3. TRAFFIC ON SLYERADO DRIVE 'lL YMWL' ON DOSTING ROADWAY CURING S‘Uﬁ( M. TWO-WAY TRASFIC MUST BE

MNANTANED EXCEPT FOR CONSTRUCTION OF THE WHICH ONE WAY TRAFFIC MUST
BE MANTANED wiTH IK USE OF FLW OPERATIONS AT ALL TMES. N S'MI B. YWT ON SOUTI
Sl DRIVE WLL TRAVEL ON NEWLY CONSTRUCTED ROADWAY FROM STAGE 1A, ONE WAY TRAFFIC WMUST 8€

MANTANED WITH b( uu OF FLAGGNG OPERATIONS AT ALL TIMES.
L INSTALL TEWPORARY PAVEMENT MASIING AND TRAFFIC CONTROL DEVICES NECESSARY FOR STAGE L
2. REMOVE ALL EXOSTING PAVEMENT MARGNG THAT CONFLICTS WITH STAGE 1 TRAFFIC CONTROL.
3 CONSTRUCT TEMPORARY PAVEMENT AND STORM SEWER REQUIRED TO BE N PLACE FOR STACE 2.
4 PLACE ALL EROSION CONTROL DEVICES AND FINISHING ITEMS THAT PERTAN TO STAGE | CONSTRUCTION.
5 MTMY SOUTHBOUND LANE OF MOEL AVEMLE MOAD! IN STAGES A, CONSTRUCT SOUTHBOUND LANE

ROUNDABOUT
VERADO DRIVE ROUNDASOUT APPROACH IN STACE IA. CONS T SOUTHBOUND LANE OF WOEL AVENUC
“‘“Ae:.nmwusna B, CONSTRUCT NORTHBOUND LANE OF SKVERADO ORIVE ROUNDABOUT

NOTES:
L OALL TRAFFIC CONTROL DEVICES AND TEMPORARY PAVEMENT MARKING REQURED FOR MEXT STACE MUST BE N
PLACE PROR TO SWITOMNG TO THME NEXT STACE.

L THE EXACT NUMBER, LOCATION, AND SPACING OF ALL SIONS AND DEVICES SHALL BE ADWSTED TO FIT FIEELD
CONDITIONS AS APPROVED BY TML ENGNELR.
2. ALL SIONS ARE 48" X 48" UNLESS OTHERWISE NOTED.

L ANT SGNS, TENPORARY OR EXISTING, WHICH CONFLICT WITH TRAFFIC CONTROL "IN-USE™ SMALL BE RENOVED OR
COVERED AS NEEDED AS APPROVED BY TWE ENGMNEER.

4 SIGNS DESIGNATED AS "WO™ ARE THE SAME AS W' EXCEPT THE BACKCROUND 1S ORANCE.

S SEE SPECIAL PROVISIONS FOR ADDITIONAL TRAFFIC/STAGING REQUREMENTS.

6 PAVEMENT MARKNG WHICH MAY CONFLICT WITH TRAFFIC CONTROL “N-USE® SHALL BE REMOVED AS ORECTED BY
THE ENGINCER.

T. AL DRUM SPACING 15 50%, LMLESS OTHERWSE NOTED.

B OMAINTAN A MNMUM 3| SLOPE BETWEEN THE TEMPORARY TRAVEL LANES AND ADJACENT nuvnm ' A
mra’&msumuummrumuw Y ROADWAY WLL REMAN FOR MORE THAN 3
CONSECUTIVE DAYS,
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Proposed Staging — STH 138 and Hoel/Silverado
Stage 2

STAGE 23
L USH 51 TRAFFIC WL TRAVEL ON NORTHBOUND ROAOWAY, AND BE RECUCED 10 ONE LANE N

DOSTNG
E?rgcﬂﬁt USH 51 NGHTTIME CLOSURE REQURED TO CONSTRUCT STORM SEWER CROSSINGS N 3
LOCA’

2. WOEL AVENUE WILL BE CLOSED AT ITERSCCTION WITH USH 5t FOR APPROXMATELY ONE WEEX, HOEL
:IOWSI.V'E'I‘&: WILL REMAN ON EXISTING AND TEMPORARY PAVEMENT FOR THE DURATION OF STAGE 24,
\N

WEL TRAVEL ON DXISTING ROADWA!

3. STH 138 TRAFFIC WILL TRAVEL ON EXISTING EASTBOUND ROADWAY IN STAGE 2A. N STAGE 28 AND 2C
STH D38 TRAFFIC WAL TRAVEL ON NEWLY CONSTRUCTED RAODWAY.

JACKSON sT

CONSTRUCT:
L NSTALL TEMPORARY PAVEMENT MARKING AND TRAFFIC CONTROL DEVICES NECESSARY FOR SYAGE 2.
2. REMOVE ALL EXSTING PAVENENT MARKING THAT CONFLICTS WITH STAGE 2 TRAFFIC CONTROL.
3, CONSTRUCT TEMPORARY PAVEMENT AND STORM SEWER REQURED TO BE N PLACE FOR STAGE 2.
4. PLACE ALL EROSION CONTROL DEVICES AND FINISHING ITEMS THAT PERTAIN TO STACE 2 CONSTRUCTION
S, CONSTRUCT SOUTMBOUND USH SL
15' WDE LANE L T ST 8
7. CONSTRUCT STORM SEWER CROSSING OF USH 51 UNDER NGHTTIME ROAD CLOSURL.

L ALL TRAFFIC CONTROL DEVICES AND TENPORARY PAVEMENT MARKING REQURED FOR NEXT STAGE MUST BE N
PLACE PRIOR TO SWITCHNG TO NEXT STAGL

o OR

IBAFFIC CONTROL NOTES
L THE EXACT NUMBER, LOCATION, AND SPACNG OF ALL SIGNS AND DEVICES SMALL BE ADWSTED TO FIT FELD
CONOTIONS AS APPAOVED BY THE ENGNEER.

2. ALL SONS ARE 48" X 48" UMLESS OTMERWISE NOTED.

5 ANY SIONS, TEMPCRARY OR EXISTING, WWICH CONFLICT WITW TRAFFIC CONTROL “N-USE® SMALL BC RINOVED OR
COVERED AS NEEDED AS APPROVED BY THE ENGNEER.

4, SIONS DESGNATED AS *WO" ART THE SAME AS W' DXCIPT THE BACKGROUND IS ORANGE.
S, SEE SPEOAL PROVISIONS FOR ADOITIONAL TRAFFIC/STAGING REQUIREMENTS.
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Proposed Staging — STH 138 an
Stage 2B

d Hoel/Silverado
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Proposed Staging — STH 138 and Hoel/Silverado

Stage 2C
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Proposed Staging — STH 138 and Hoel/Silverado
Stage 3

™ STAGE 3:
IRAFFICI
L USH 51 TRASFIC WL TRAVEL ON NEWLY CONSTRUCTED SOUTHEOUND LANES. AND BE REDUCED TO ONC
Jlw LINE N EACH DIRECTION.
2. TRAFFIC ON STH 138 WILL TRAVEL ON NEWLY CONSTRUCTED ROADWAY,
JA L TRAFFIC ON SLVERADO AND MOEL WILL BE ON NEWLY CONSTRUCTED SOUTHBOUND LAMES.
CKSON ST CONSTRUCT:
L NSTALL TEMPORARY PAVINENT MARKING AND TRAFFIC CONTROL DEVICES MNECESSARY FOR STACE 3.
2. RENOVE ALL EXISTING PAVEMENT MARUNG THAT CONFLICTS WITH STACE 3 TRAFIC CONTROL.
5 CONSTRUCT TEMPORARY PAVEMENT AND STORM SEWER REQUIRED TO B N PLACE FOR STAGE 4A.
A PLACE ALL TROSION CONTROL DEWICES AND FINSMNG (TEMS THAT PERTAN TO STAGE 3 CONSTRUCTION.
S CONSTRUCT NORTHBOUND USH &1
B’ WOE LAE 6 CONTRUCT NORTHBOUND HOEL AND SILVERADO ROLNABOUT APPROACH LEGS
NOIESS
L ALL TRAFIC CONTROL DEVICES AND TEMPORARY PAVENENT MARKING REQURED FOR STAGE 4A WUST BE N
PLACE PRIOR TO SWITOING TO STAGE 4A.
TRAFFIC CONTROL NOTES
L THE DUCT NUVBER. LOCATION. AND SPACHG OF ALL SIGNS AND DEVICES SWALL 8E AD.USTED TO FIT FELD
CONDITIONS. AS, APPROVED BY THE ENGNEER.
2. ML SIONS ARE 48" X 49" LMLESS OTMERWISE NOTED.
L OANY SIGNS, TENPORARY OR EXISTING, WHCH CONFLICT WITH TRAFFIC CONTROL “IN-USE™ SHALL BE REMOVED OR
2 WI0E LANE ‘é COVERED AS MEOED AS APPROVED BY THE ENGNEER.
RESTRICT ACCESS TO RIGHT-IN 2 o 4. SONS DESIGNATED AS “NO™ ARE THE SANE AS “W" EXCEPT THE BACKCROLND 1S ORANGE.
AND RIGHT-OUT ONLY \ _?‘ - S SEE SPECAL PROVISIONS FOR ADOITIONAL TRAFFIC/STAGING REQUIREMENTS.

o«

w & PAVEMENT WARKNG WHIOH MAY CONFLICT WITH TRAFFIC CONTROL “N-USE® SHMALL B REMOVED AS DRECTED BY

; THE ENGINCER,

w

T. AL DRUM SPACING 1S 50, UNLESS OTHEAWISE NOTED.

B OMAINTAN A MNMUM 31 SLOPE BETHEEN THE TEMPORARY TRAVEL LANES AND ADJACENT EXCAVATIONS ¥ A
051'?‘60"‘2(5@“!7“ WTHN 2° OF THL TEMPORARY ROADWAY WLL ROMAN FOR MORE TN 3
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Proposed Staging — STH 138 and Hoel/Silverado
Stage 4

!a“‘u 2
" L USH 51 TRASFIC WL TRAVEL ON ONE LANE OF NEWLY CONSTRUCTED ROADWAY N EADH ORECTION,
-
2. TRAFFIC ON STH 138, HOEL AVENLE AND SILVERADO ORIVE WILL TRAVEL ON NEWLY CONSTRUCTED ROADWAY,
CONSTRICT:
JACKSON ST

L NSTALL TEWMPORARY PAVEMENT MARKING AND TRAFFIC CONTROL DEVICES NECESSARY FOR STAGE 4
2. RENOVE ALL EXISTING PAVEMENT NARKING THAT CONFLICTS WITH STACE 4 TRAFFIC CONTROL.

3. PLACE ALL EROSON CONTROL DEVICES AND FINISMING (TENS THAT PERTAIN TO STAGE 4 CONSTRUCTION.
4, CONSTRUCT ROUNDASOUT CENTRAL ISLANDS AMD USH 51 MEDUAN IN STAGE 4A. IN STAGE 48, CONSTRUCT HOEL AVEMLE,
ORIVEL AND STH D38 SPUTTER ISLANDS.

5. PLACE HWA PAVEMENT 4 MT 5820 W, 2 NCHES QPPER LAYDR UTLIING SNOLE LANE CLOSURES.
MOTES:

L ALL 'ﬂ‘l't CONTROL DEVICES MO TEMPORARY PAVEMENT MARGUNG REQUIRED FOR STAGE 4 MUST BE N PLACE
PRIOR TO SHITCHNG TO STACE 4

L THE EXACT MUNBER, LOCATION, AND SPACNG OF ALL SIGNS AND DEVICES SHALL BE ADWSTED 1O FIT FIELD
CONDXTIONS AS APPROVED BY THE ENGINEER.

2.ALL SIGNS ART 48" X 41" UNLESS OTMIRWISE NOTED.

5. ANY SIONS, TEWPORARY OR EXISTING, WHMIOH CONFLICT WITH TRAFFIC CONTROL “N-USE® SMALL BE REMOVED OR
COVERED AS NEEDED AS APPROVED BY THE ENGINEER.

4. SKNS DESIGNATED AS *WO* ARE THE SAME AS “W* EXCEPT THE BACKGROUND 15 ORANGE.

S, SEE SPECIAL PROVISIONS FOR ADDXTIONAL TRAFFIC/STAGING REQUREMENTS,

6. PAVINONT MARKING WMOM MAY CONFLCT WITH TRAFFIC CONTROL “WN-USE™ SMALL BE REMOVED AS DRECTED 8Y
THE ENGNEER.

ToALL DRUM SPACNG 1S 50°, UNLESS OTMERWISE NOTED,

B MANTAN A MNMM X1 SLOPE BETWEEN THE TEMPORARY TRAVEL LANES AND ADJACENT (KCAVAM I A
DROPOFF OF 6 INCHES OR GREATER WITHMIN 2* OF TME TEMPORARY ROADWAY WILL RENAN FOR MORE THAN 3
CONSECUTIVE DAYS.
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Proposed Staging — Roby Road
Stage 3A
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Proposed Staging — Roby Road
Stage 3B
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Proposed Staging — Roby Road
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Project Schedule

* Spring 2022 — Begin Construction

= Plans will be ready for 2021 construction if funding becomes available.



Comments and Questions

e Questions?



